

SL. NO.	ACTIVITIES	APPROVED SCHEDULE
1.	Preparation of publicity/training materials and Cascaded training of Officers	Before 8 th June, 2018 (Friday)
2.	House to House field verification by BLOs	11 th June, 2018 (Monday) to 10 th July, 2018 (Tuesday)
3.	Rationalization of Polling Stations and Physical verification of PS buildings	11 th July, 2018 (Wednesday) to 10 th August, 2018 (Friday)
4.	Updation of Control Tables, Preparation of supplements integration and preparation of draft electoral roll	11 th August, 2018 (Saturday) to 31 st August, 2018 (Friday)
5.	<u>Revision Activities</u> Publication of Integrated draft electoral roll	1 st September, 2018 (Saturday)
6.	Period for filing claims & objections	1 st September, 2018 (Saturday) to 31 st October, 2018 (Wednesday)
7.	Disposal of claims& objection	Before 30 th Nov' 2018 (Friday)
8.	Updating database and printing of supplement	Before 3 rd Jan' 2019 (Thursday)
9.	Final publication of electoral roll	4 th January, 2019 (Friday)